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1. EXECUTIVE SUMMARY 

Abt Associates in association with its subcontractors Technoserve (TNS), CLUSA and Wingerts 

Consulting is pleased to present this quarterly report for the period of April 1, 2013 to June 30, 

2013 for the Mozambique AgriFUTURO Project.  

 

Over the course of the quarter, AgriFUTURO implemented a wide range of initiatives, events and 

activities. This report provides an update on the planned activities on the annual work plan and on 

the output on the performance monitoring plan. At the end are a number of detailed annexes.  

 

Life of the project was originally May 1, 2009-February 27, 2013 (three years, ten months) and was 

granted an 11-month extension, March 2013 to January 31, 2014. The total funding with extension is 

US$24,291,291.820. 

1.1 PROJECT OBJECTIVES 

AgriFUTURO’s objective is to increase the competitiveness of Mozambique’s private agribusiness 

sector through the development of competitive agricultural value chains, including four major 

components:  

 Improve the Enabling Environment for Agribusiness;  

 Expand and Strengthen Agribusiness Development Services; 

 Build Linkages to Financing Services for Agribusiness Development; and  

 Increase and Strengthen Public-Private Partnerships (PPPs) 

1.2 GEOGRAPHIC FOCUS 

Nacala Corridor 

Nampula Province: Angoche, Ilha de Mocambique, Moma, Mogovolas, Mogincual, Mossuril, Murrupula, 

Monapo, Meconta, Nacaroa, Nacala-Velha, Nacala-porto, Ribaue and Nampula Rapale 

Zambezia Province: Alto Molocue, Gurué, Mocuba, Nicoadala, Ile, Pebane, Milange and Namarrói, 

Manganja da Costa e Inhanssuge 

 

Beira Corridor 

Manica Province: Gondola, Manica, Barué, Sussudenga and Mossourize. 

Sofala: Gorongoza. 

 

1.3 SIGNIFICANT ACHIEVEMENTS 

SUMMARY OF PERFORMANCE INDICATORS AND EXPLANATION OF 

VARIANCE  

 Private investment mobilized:  

Beira Corridor 

 The total invested during the April-June quarter is US$185,514. This figure represents 

investments from Dengo Comercial that invested a total of US$45,000 for warehouse 

construction; Sementes Nzara Yapera, which invested $22,667 on purchase of a truck and to 

finalize the construction of the roof of the warehouse; and Phoenix, which invested $57,173 on 

the purchase of chemicals for the storage of products, payment of jobs generated during the 
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harvesting and threshing process. Information is still pending from partners OLAM and Sunsmile, 

which we expect by the end of the fiscal year. 

Nacala Corridor   

AgriFUTURO helped leverage approximately US$ 958,341 within this corridor between April 

and June 2013. The total amount invested by province is presented below: 

Nampula province: This figure includes investments from IKURU to purchase a new cleaning and 

packaging machine to improve quality of groundnuts for export; cooperatives assisted by SANA 

Project purchased metal silos to store and conserve grains and sesame, and build a warehouse; 

Corredor Agro (CAL) invested in shelling machines to facilitate harvest and post-harvesting of 

soybean and sesame. 

Zambezia Province: Investment this quarter was US$743,000. MADAL invested US$522,500 in 

the purchase of groundnuts and sesame; Lozane Farms invested US$12,500 to buy soybeans 

from their associations in Alto Molócue; ACOF invested nearly US$68,000 (US$18,000 for 

groundnuts and US$50,000 for sesame); Africa Century invested US$140,000 to buy soybeans. 

With the exception of African Century, all buyers intended to resell to various domestic and 

international markets. The value chain with the most investments was groundnuts. 

 New jobs created: 

Beira Corridor 

The project helped generate mainly in harvesting, threshing, transporting and selling/purchasing. 

Soybean is the value chain that most contributed on this indicator because is considered a main 

smallholder cash crop. 

Nacala Corridor  

The major contribution from this corridor comes from cashew and bananas with approximately 

3,000 jobs. The majority of jobs comes from mostly in harvesting, threshing, marketing, 

purchasing and cleaning and within Zambezia Province, the greater emphasis goes to marketing 

of soybeans.  

Employment should increase in the next quarter with harvesting of products like pigeon peas 

and cashew nuts. Associations are working to update actual jobs opportunities created in record 

books being distributed by AgriFUTURO to track inventories, among other tasks.  

 Exports:  

Mozambican exports to neighboring countries are stabilizing, reflecting achievements made on 

the enabling environment issues, especially the fruit fly issue. The contribution of each corridor 

follows:  

Beira Corridor 

Fruits value chain: The Company EAM reported that they exported 89 tons of mangoes to 

South Africa valued at US$89,900; while 78 tons of bananas were exported by Agriza and 

Ausmoz to Zambia valued at US$62,500. 

Nacala Corridor  

Cashew value chain: Exports made by companies in partnership with INCAJU (including 

INDO Africa, Damodar CASA, Century Export, East Coast, OLAM, and GANI Commercial 

Export Marketing) exported 11,795 tons of cashew nut (kernel) valued at US$3,931,984 to India, 

the United Kingdom, Arab Emirates, the United States, and Ukraine; MADAL also bought 730 

tons of groundnuts and 123 tons of sesame valued at US$710,000 to be exported to South 

Africa in partnership with PFARM.
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 Rural households: 

Beira Corridor  

AgriFUTURO assisted 405 households, mainly via FOSCs (387) marketing activities and 18 via 

ASCs.  

Nacala Corridor  

Through AgriFUTURO, 87,111 households (34,288 headed by women), continued to receive 

assistance from the project among members of associations, cooperatives and emerging farmers. 

This corridor registered 246 new entries via new producers associations in Zambezia Province, 

due to the project partnership with the new CLUSA-Promac project.  

Value of sales:  

 Beira Corridor 

 Soybeans contributed greatly to this indicator. With project support, 565 tons of soybeans were 

sold and farmers received US$316,080.73 from main buyers Abilio Antunes, SENWES, Higest, 

Mafuia Commercial, MozSEDD, and Phoenix/SEED. Price ranged between 12 Mts/kg and 17 

Mts/kg.  

 Nacala Corridor  

 Sales worth US$3,868,422 were made in sesame, groundnuts, and soybeans. In Nampula 

Province, main players were IKURU and Export Marketing, Olinutu and CAL. In Zambezia 

Province, associations from Alta Zambezia sold 9,720 tons of soybeans. The ASC-Lozane Farms 

in Alto Molocue bought 25 tons of soybeans from associations. In total 9,745 tons of soybeans 

were marketed through the producers’ associations.  

 Firms and producer organizations assisted:  

 Beira Corridor 

 Five associations (Agro-Pecuária Samora Machel, Culima Cuacanaca, Batane Phaza, Kugarike 

Tangue Ndam and Mossurize) represented a total of 5,455 members (of which 1,026 are 

women) within producer clubs. 

 Nacala Corridor  

The number of firms and producer organizations assisted receiving business development 

services remains 3,557. 

 Value of agricultural and rural loans: 

Beira Corridor 

This corridor received US$156,013, including $65,380 backed by DCA. That loan from Bank 

BOM went to Agropecuaria Samora Machel, Culima Cuacanaca, Batane Phaza, Kugarike Tangue 

Ndamo, and SIWAMA association for marketing of soybeans and maize.  

 Non-DCA loans of US$ 82,300 were advanced by SENWES to Kuguta Kuchanda Cooperative in 

Dombe to purchase sesame and maize. The Tineshungu/Mossurize association received a loan of 

US$8,333(250,000 Mts) from the District Development Fund (FDD) for marketing. 

Nacala Corridor 

The AgroCredito initiative, launched by the project in April, contributed to this indicator and as a 

result, US$13,255 was lent to small entrepreneurs backed by DCA. US$151,724 non-DCA loans 

were made to farmers’ associations through commercial companies such as: Gulumo Comercial 

(in Namialo), Ascali, Export Marketing, Olam and Abudo (in Monapo). 
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 New technologies (indicators for # of hectares, # of organizations, and # of farmers): 

Beira Corridor  

The total area using new technologies or management practices remains 1,158 ha (517 ha are 

using improved seeds, 295 ha are using mechanization, and 346 used inoculants for soybean 

production). Post-harvest new technologies such as mechanized harvesters are used by ASC's 

Phoenix, Njerenje, Sementes Nzara Yapera (SNY) and association SIWAMA.  

Nacala Corridor 

The total area under the improved technologies or management practices for this quarter was 

662 ha, including use of mechanization for harvesting soy in Ribaue by CAL in Gurué by Rei de 

Agro and some groundnuts seed multipliers assisted by IKURU in threshing groundnuts. 

 Members of cooperatives and producer organizations:  

Beira Corridor 

Entry of 1, 075 new members of which 399 are women.  

Nacala Corridor  

Extensive contact and preparation of existing cooperatives for the coming agricultural campaign. 

 Number of policies, regulations and administrative procedures: Nothing relevant to be 

reported because most of the policy work get to the completion stage, but is worth to mention 

that the fruit fly activities continue and AgriFUTURO is helping with management of funds. The 

only activity that needs a follow up is the logistic study.  

 

2. HIGHLIGHTS FROM APRIL–JUNE 2013 

 
2.1 KEY AGRIBUSINESS GRANTS 
During the reporting period, AgriFUTURO completed grants process for all the clients pending any 

clarification. Following are further details regarding each of the awarded grants by type:  

 Construction projects:  

UNILURIO: Seed capital of $100,000 committed to laboratory construction was paid in full, with 

reception of full set of engineer’s reports. 

Dengo Comercial: To align with the project extension, AgriFUTURO extended its contract with 

this grantee until December 2013. Dengo Comercial finished the warehouse walls, and the first 

installment for the roof construction was paid to Deluxo Industries. 

Sementes Nzara Yapera: The grantee paid US$6,666 (200,000 Mts) as matching grant to the 

company MACO Lda. to complete the roof of the warehouse funded by AgriFUTURO. 

Construction was finished in June, however the grantee is still waiting for electricity to be 

installed so that the seed cleaner can start operating. 

WISSA: A construction license was issued to install a sales outlet (via a US$7,000 grant) for 

processed products in Nampula city that guarantees smallholder farmers a market once WISSA 

becomes an active buyer. Construction has begun and will be completed at the end of August.  

IKURU: Construction of the office and warehouse still in progress, because Amisse Construções is 

not complying with the contractual timing terms. The project recommended IKURU to 

formalize an extension of the work schedule for 15 days. Failure to meet this deadline would 

result in cancellation of the contract with the builder. 

 Equipment purchases: 
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A grant of US$3,500 allowed HORFIPEC to buy equipment to establish an irrigation system to 

improve their nursery. Modifications are needed, so discussions with the supplier iDE continue. 

Evertz/DanMoz was awarded a grant of US$ $85,039.12 to purchase animal feed processing 

equipment delivered in April, but the shed to assemble the material has not been yet done. The 

project will pressure builder Garth Richmond to complete this work. 

ISPM’s laboratory equipment was delivered in May 22, and its installation has been arranged 

subject to arrival of chemical agents. 

2.2 ACTIVITIES UNDER THE ASC APPROACH 

Beira Corridor 

The project has six ASC’s. The previous shareholders of Vinson G&G have changed their corporate 

structure and are now working primarily with smallholder farmers. Compared to last quarter, the 

number of emerging farmers and production areas increased (see Table 1 below) as a result of good 

performance and access to bank finance. 

 ASC–NJERENJE: Finished harvesting soybean and threshing maize, harvesting of cowpea beans 

just started. Buyer for the maize (seed) is the Mozseeds Company. 

 ASC–PHOENIX: Harvested 60 ha of soybeans with some delays due to rains. From 18 ha of 

common beans cultivated, 14 ha have been harvested and six tons are ready to be sold to Joint 

Aid Management (JAM) at 45 Mts/kg. 

 ASC–Sementes Nzara Yapera, thanks to AgriFUTURO support, found a buyer for common 

beans: Mozseeds at 33 Mts/kg. 

 ASC–Agro-Pecuária de Manica (AGPdM): The 73 outgrowers working under their contract have 

started to sell soybeans at 17 Mts/kg and maize at 7 Mts/kg to the ASC, while the buyer has 

started to collect from farmers’ fields. In the process of grant monitoring, the project found 

AGPdM was installing the processing machine awarded by AgriFUTURO in Chimoio City 

because his farm still does not have electrical power; AgriFUTURO linked this ASC with the 

Bank BOM, which approved a loan to purchase 117.9 tons of maize and 50.5 tons of soybeans 

for their processing plant in Chimoio. 

 

TABLE 1. AREA OF PRODUCTION INVOLVING ASCS AND EMERGING FARMERS IN THE 

BEIRA CORRIDOR BETWEEN APRIL–JUNE, FY13 

Name of the ASC EF Sex Production Area (Hectares) 

F M Maize Soybeans Sesame Groundnuts Beans Total 

Vinson G&G 0 0 0 0 0 0 0 0 

Phoenix 1 6 108.5 268 5 0 33 414.5 

Agro-Pecuaria de 

Manica 

1 1 62.9 93.8 0 0 0 156.7 

Sementes NZY 2 10 185 0 2 0 11 198 

Siwama 1 8 0 43 0 0 0 43 

Njerenje 0 6 49.5 31 0 0     15 95.5 

 5 31 405.9 435.8 7 0 59 907.7 

Source: AgriFUTURO, July, 2013 

 Nacala Corridor 

Currently the project is working with nine ASCs including : In Nampula Province: Olinotu, CAL, 

CISTER (Rapale), WISSA; In Zambezia Province: The ASCs assisted are: Africa Century, Rei do Agro, 

ACOF, MADAL, CISTER in Alto Molocue, and Lozane Farms in Alto Molocue. For details on crops and 

area committed to production for the 2012-2013 agricultural calendar, see the table below:  
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TABLE 2. AREA OF PRODUCTION INVOLVING ASCS AND EMERGING FARMERS IN 

NACALA CORRIDOR BETWEEN APRIL–JUNE, FY13 

Name of the ASC  Sex of producers Production Area (Hectares) 

M F Total Soybeans Sesame Groundnuts 
Cowpea 

beans  

Common 

beans  
Total of ha 

Nampula Province: 

1.Olinotu 1226 617 1843  226 682 182  1.090 

2.CAL 495 29 524 857 833    1.690 

3.CISTER (Rapale) 846 354 1200   133 50  183 

4.WISSA 10 1 11  9 10 5  24 

5.Lozan Farm (Malema) 56 24 80 50    25 75 

Zambezia Province: 

6.Africa Century 370 580 950 1,300     1,300 

7.Rei de Agro 56 4 60 950     950 

8.ACOF 250 76 326  92 200   292 

9.MADAL 452 100 552  594 14   608 

10.CISTER (A. 

Molocue) 
12 4 16     25 25 

11.Lozan Farm (A 

Molocue) 
326 82 408 418     418 

Total          

Source: AgriFUTURO, July 2013  

 Corredor Agro (CAL): Worked with 84 emerging farmers. The company signed sales 

contracts with producers that benefited from technical assistance and supply of inputs including 

mechanization to produce sesame and soybeans. The company is using tractors awarded by the 

project to transport the production in Monapo and Ribaué. 

 OLINOTU: To ensure the quality of the final product, OLINOTU was committed to monitor 

post-harvest activities from the associations for which it provided mechanical land preparation. 

With project support, Olinotu received a loan of approximately US$5,000 from the bank BOM 

to participate in the commercialization process. 

 ACS-Rei de Agro: Of total cultivated area of 950 ha, 250 ha were cultivated by the 60 farmers 

working under this ASC, 20 ha more than in March. The remaining 700 ha are company-

owned. 

 ASC–MADAL: Monitoring of smallholders producing groundnuts in Maganja da Costa district; 

discussing future plans for next crop calendar (MADAL intends to continue with testing of 

groundnut varieties and start promoting them with seed allocation to groups of small 

producers); promoting sesame with smallholders from Inhassunge and Chinde districts; visiting 

farmers to assess the adaptability of the seven groundnut varieties tested in various conditions. 

The Runner variety was selected as the most productive for MADAL’s farms, with yields 

exceeding 4 ton/ha in shell. 

 ASC-Lozane Farms: As a result of project support (introducing new farmers) and successful 

soybean marketing of soybeans, the ASC increased the cultivated area from 382.75 ha to 418 

ha.  
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2.3 ACTIVITIES UNDER THE FOSC APPROACH 

 Beira Corridor 

 Barue FOSC: More training in harvesting and post-harvest handling of soybeans was delivered 

to Barue association members. This month, 46 members (including six women) from Kugarike 

Tango Nhamo Association received training on ideal timing for harvesting, drying, cleaning and 

selecting, as well as on the advantages of a good quality product and price negotiation skills. 

 Four associations from FOSC of Bárue received AgriFUTURO visits to assess the stage of 

soybean production in the fields. A total of 28 farmers (including four women) were visited. 

The team found most of the plants are in full maturation, and all producers are following the 

technical recommendations. 

 

TABLE 3. NUMBER OF FOSC AND FOSC MEMBERS, IN BEIRA CORRIDOR DURING APRIL 

– JUNE, FY13 

Name of the FOSC Member Sex Total # Associations/clubs 

M F 

Barué/Manica  3.565 856 4.421 103 

Dombe 520 359 879 32 

Mossurize 864 170 1.034 39 

Total 4.949 1.385 6.334 174 

Source:AgriFUTURO, July, 2013 

Nacala Corridor 

The project continues to assist the nine FOSCs in Nacala Corridor whose membership 

currently totals 48,124 farmers, with major services including market linkages to final buyers.  

TABLE 4. NUMBER OF FOSCS AND FOSC MEMBERS IN NACALA CORRIDOR DURING 

APRIL– JUNE, FY13 

 Name of the FOSC Sex Total # Associations 

M F 

Nampula Province:  

SANA Associations 11, 472 7,914 19,386 721 

SANA Cooperatives 243 59 302 17 

IKURU 2,786 1,540 4,326 133 

AICAJÚ 6,202 2919 9,121 11 

Zambezia Province: 

ADRA Associations 1,490 1,960 3,450 11 

FedaMoz 869 359 1,228 55 

Associações da Alta Zambezia 

(which includes Prosoja and 

GATES Associations) 

6,339 3,891 10,230 140 

Nicoadala-WV Associations 55 26 81 3 

Total     

Source: AgriFUTURO, July 2013 
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2.4 PROGRESS ON INDUSTRY ASSOCIATION AND COOPERATIVE 

DEVELOPMENT 

Nacala Corridor 

AgriFUTURO continues to support establishment of a fruit association in the northern region 

of Mozambique. AgriFUTURO met with CEPAGRI in Nampula City to discuss the submitted 

process for the creation of FruitiNorte, which was denied by the Nampula Governor. 

Recommended actions: Organize a meeting with future members of FrutiNorte to assess their 

motivation and invite those members on an exchange visit to demonstrate the benefits of such 

an association. 

 
Four cooperatives have been established—two in Lugela and two in Pebane in Zambézia 

Province—as a joint effort between AgriFUTURO and ADRA. Transformation of associations 

into cooperatives is almost completed, lacking the constitutive general meeting. 

 

2.5 BUSINESS PLAN DEVELOPMENT & MOBILIZATION OF FINANCE 

Agro-Credito 

AgriFUTURO started a new financial program called Agro-Credito to provide liquidity to 

commercial retailers and wholesalers, agro dealers/traders, commercial producers, emerging 

farmers, out-growers, farmers associations, cooperatives, and small and medium enterprises. 

This program provides short-term capital loans to promote direct lending to traders Banco 

Oportunidade (BOM) and BancoTerra, allowing both banks to provide agricultural credit with 

limit of US$8,333 (250,000 Mts) to be used as commercial, capital and production loans for a 

period between four to six months. 

During this quarter, AgriFUTURO’s activities under the AgroCredito Program included: 1) Link 

producers and commercial banking (Banco Terra and BOM); 2) survey of customer profile; 3) 

business feasibility study; 4) technical advice on the type of business; 5) preparation of business 

plans; 6) cash flow; 7) monitoring of credits. Identification of markets/buyers included: 

 Forty-six clients representing possible loans of 13.3 million Meticais (with interest of 941,000 

Mts and return of 14.6 million Mts) towards commercial, working capital for traders and 

dealers with some traditional focus on production or capital loan program. 

 Five clients have been approved by BOM for a total amount of US$49,480.00 all in Barué 

District. In Beira Corridor are 30 potential clients for commercial loans, production loans and 

capital funds. 

 Four groups in Manica received US$57,000 from BOM as trade loans. 

 Three associations in Barué (Culima Cuacanaca, Agro-Pecuaria Samora Machel and Batane 

Phaza) received US$47,147 (1,414,400 Mts) as a credit to buy soybeans and maize.  

 Following assessments of their ability to run a business, 10 potential clients from Barué district, 

will be visted by AgriFUTURO and BOM to formalize the initiative. 

 Twenty potential AgroCredito clients in Mavonde (Manica District) are organizing 

documentation to borrow US$18,988 (569,640 Mts) to purchase maize, soybeans and sesame. 

 Two potential groups with approximately 40 farmers interested in growing vegetables in 

Mavonde (Manica District) were identified as potential borrowers and will be visited next 

week. The program facilitated a meeting between BOM and 15 potential clients. 
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Other loan facilitation activities 

 AgriFUTURO facilitated a meeting between BOM bank and the Agribusiness Service Cluster 

(ASC) of Agro Pecuaria de Manica (AGPdM) to negotiate the possibility of funding. AGPdM 

needs US$56,000 (1,680,000 Mts) to purchase raw material (soybean and maize) from 

producers and start to operate the processing unit. After the meeting, the BOM manager 

visited the location where the processing plant is being installed. 

 Longtime AgriFUTURO client Batani Phaza Association in Honde (Barue District) has faced 

limited space to stock their production. This month, this association finalized the construction 

of their warehouse, which costs US$16,666 (500,000 Mts) and was co-funded by the 

association, AGRA, and Fundação Micaia.  

 In Nacala Corridor, the project helped the federation of farmers in Alto Molocue 

(FEDAMOZ)., which represents seven unions throughout the region to have their request for 

loan approved for financing of US$15,000 (450,000 Mts) from BOM to purchase 1,000 tons of 

maize, 400 tons of common beans, 40 tons of sesame seeds, 50 tons soybeans and 80 tons 

common beans. FEDAMOZ already has purchasing contracts with WFP and Corredor Agro 

(CAL) for maize, CIMPAN Lda and CAL for pigeon peas, OLAM for sesame, and with Lozane 

Farm for soybeans. 

Business plan design 

 AgriFUTURO assisted the “Agro Comercial de Olinda Fondo”(ACOF) on the design of a business 

plan to be submitted to Banco Terra for financing commodities trading in the amount of 6 

million Mts. ACOF plans to invest in the commercialization of agricultural products; 

 The project supported design of two business plans for two groups created in Barue District 

(Ruengo) for a US$6,000 (180,000 Mts) to be submitted to BOM. The clients are gathering 

information to fill the requirements to open bank accounts and payment of the LSS (Loan 

Security Savings). 

Leveraging finance 

 Launch of the financing programs FinAgro, PRSP II and AgoCredito enhances bank outreach to 

borrowers seeking small loans who would otherwise had no access to credit given their 

general lack of traditional collateral. AgriFUTURO staff already involved in the AgroCredito 

and FinAgro programs will also assist the PRSP II program in its activities in Zambezia Province, 

particularly in identification of eligible clients. 

 The Nampula team supported a visit from the Global Alliance for Improved Nutrition (GAIN) 

team to Nacala Corridor to assess the potential and verify information from applicants to 

GAIN’s grants program. The Nampula team organized visits to various project clients 

(Horfipec, Wissa, Gramiter, ASCALENA, Millennium of Mozambique/TNS UATAF, 

ORUWERA and Mattharia). With the GAIN grants, these clients can further expand their 

processing businesses, particularly of those products that help to promote good nutrition. 

Other activities 

 Value chains: Investigated a 50 ha banana model for Chiure and mango opportunities in Dombe. 

In cashews, provided investment advisory assistance to Greenslopes Holding, an Iceland 

investor looking at opportunities in Mozambique, including introduction to Molucue Agro 

Processamento (MAP) as a potential joint venture partner; and met with met with a potential 

new roasting operator to be based in Nacala (group headed by Khiuri Zucula). 

 

 Assistance to Monitor Deloitte included providing a financial institutions database to the 

Monitor team to share with Cepagri and its users. 
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 Agrifuturo grants team introduced potential candidates to the FinAgro program, sharing 

pipeline lists as well as information related to environmental compliance. 

Beira Corridor  

Emerging farmer clients were assisted to prepare the necessary business plans with which to 

acquire needed working capital funding for the following activities: 

TABLE 5. EMERGING FARMERS ACTIVITIES IN BEIRA CORRIDOR, APRIL– JUNE, FY13 

Famers  Soy Maize Beans (Cowpeas, 

Peagens, Sugar) 

sesame 

Cultivated area (ha) 435.8 405.9 59 7 

Estimated 

production  (tons) 
522.9 608.8 48.6 2.4 

Market Abilio Antunes MOZ SEED 
MOZSEED  

Higest Dengo Comercial 

SENWES 

TNS 

Phoenix Seed 

SENWES 

 SENWES 
DECA 

PMA 

PANNAR 

Price agreed in 

purchased with 

contract (Mts/kg) 

14-17 mt/kg (grains) 

25 mt/kg (for seeds) 

5-10 mt/kg (grains) 

13 mt/kg (seeds) 

 

15-25 mt/kg 35-45 mt/kg 

Source: AgriFUTURO, July 2013 

 

Nacala Corridor 

84 emerging farmers continue to work with CAL on production of sesame and soybeans. CAL 

provided technical assistance to make sure that the quality of the produce is warranted. 

TABLE 6. EMERGING FARMER ACTIVITIES IN NACALA CORRIDOR APRIL–JUNE, FY13 

 Soy Sesame 

Cultivated area (ha) 218 214 

Estimated production (tons) 261.600 107.000 

Market local Japanese 

Price agreed in purchase contract (Mts/kg) 16 25 

Source: AgriFUTURO, July 2013 

 

2.6 PROGRESS ON THE INVASIVE FRUIT FLY 

Since the 2007 discovery of the invasive fruit fly, bactrocera invadens, in the Cuamba District of 

Niassa Province, the situation has been stabilized, and export markets have been preserved for the 

majority of horticultural growers in the southern portion of the country. Yet this has come at 

some cost to confidence, as seen in reduced or even cancelled horticultural investment plans.  

In June, the Ministry of Agriculture and Dr. Cugala of University Eduardo Mondlane unofficially 

informed AgriFUTURO that non-tariff barriers are slowly opening, allowing green bananas from 

Central and Northern Mozambique to move to South African markets. South African authorities 

have also begun to allow a limited number of farms that follow proper pack-out, logistics, and 

sanitary procedures to export to South Africa. This is very positive news as many Mozambique 

farmers are seeking outlets for their produce. It is hopeful that Zimbabwe will soon follow South 

Africa's decision and re-open the banana trade.  

In 2010, questions arose about the possibility of green bananas as a host for fruit flies, which would 

have hurt Mozambique's nascent banana industry. AgriFUTURO organized urgent research on the 

topic, which has produced disinfestation protocols. Intensive work on the surveillance and 

management of invasive fruit flies in Mozambique is ongoing.  
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Final copies of AgriFUTURO’s technical and socio-economic reports on the fruit fly were 

forwarded via USAID’s Michael Jordan to the Ministry of Agriculture (MINAG) at the request of 

Luis Sitoe. 

 

2.7 ASSISTANCE TO POTENTIAL INVESTORS 

Over the course of the quarter, assistance was given to a number of potential investors and to 

other donor programs, including: 

 Through the AgriFUTURO project, the multinational Dole Fruit Company has broached plans 

to plant up to 10,000 hectares of pineapple in Zambezia Province under export contract to 

them. The property will be broken into 500-hectare increments to be farmed by farmer 

investors under an overall scheme organized by the Steenkamps.  

 AgriFUTURO is implementing a joint program with MADAL and South Africa Groundnuts 

Company in Zambezia. The Golden Peanut Co of the U.S. has also expressed interest in 

Mozambican groundnuts and sesame.  

 AgriFUTURO is leveraging a partnership with John Deere to set up a joint training program to 

benefit smallholder farmers. John Deere is proposing to build on the success achieved with this 

program in other countries in Africa (Malawi, Zambia and Ghana). A local entity, Connect Co, 

has been identified to conduct the training in administration, mechanization, and production. 

 

3. VALUE CHAIN HIGHLIGHTS  

3.1 SOYBEANS VALUE CHAIN 

Beira Corridor  

A total of 565 tons of soybeans valued at US$316,081has been marketed to major buyers Abilio 

Antunes, SENWES and Higest, Mafuia Commercial, MozSeed, and Phoenix. The purchasing price 

ranged between 12 Mts/kg and 17 Mts/kg. A reason behind the price decrease is the good 

production of this crop in places like Angónia-Tete Province. Table 7 presents the summary of 

sales by client. 

 

TABLE 7. SALES OF SOYBEAN IN BEIRA CORRIDOR. APRIL-JUNE, FY13 

Project clients  Quantities 

(tons) 

Value (in Mts) Buyers 

Agropecuaria Samora 

Machel 
189 3.177.940,00 Abílio Antunes, Higest, SENWES 

Culima Cuacanaca 199 3.387.420,00 Abílio Antunes 

Batane Phaza 83 1.388.972,00 Abílio Antunes e SENWES 

Kugarike Tangue Ndamo 31 468.750,00 Abílio Antunes e SENWES 

SIWAMA 51 820.800,00 SENWES 

Njerenje 5 122.600,00 Moz SEED 

Phoenix 3 69.600,00 Phoenix 

AGPdM 3 46.340,00 Mafuia Comercial 

 565 9.482.422,00  

Source: AgriFUTURO, July 2013 

 

Growers from Barue FOSC have aggregated 134 tons of soybeans worth US$75,933 from the 

Culima Cuacanaca association (79 tons), Samora Machel association (30 tons), and Batane Phaza 

(25 tons). Culima Cuacanaca already sold 35 tons to Abilio Antunes, a local private entrepreneur 

working in the poultry sector, while Samora Machel is preparing 30 tons to be sold to Abilio 

Antunes. Following are activities by association:  
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 Samora Machel, Batane Phaza and Culima Cuacanaca started to buy soybeans from their 

members at the warehouse price of 15 Mts/kg but the buyer Abilio Antunes is paying 17 

Mts/kg. The soybeans will be aggregated at associations until they complete the quantity 

desired. The benefit of selling to the association is the better price (17 Mts/kg if greater than 

25 tons) compared to 15Mts/kg while selling outside of the association. 

 Kugarike Tangue Nhamo Association received a visit from AgriFUTURO field staff to raise 

awareness of the benefits of collective sales, criteria to be observed for seed selection, how to 

ensure good germination and how to establish a seed bank. Fifteen members, including two 

women, attended the meeting. 

 AgriFUTURO visited 28 producers (10 at Samora Machel, 4 at Kugarike Tangue Nhamo and 14 

at Culima Cuacanaca) to monitor fulfillment of the technical guidance and recommendations 

delivered for soybean production, technical requirements for transportation, drying and 

threshing. 

 Culima Cuacanaca accumulated over 43 tons and already sold 35 tons to Abilio Antunes for 

US$19,833. Samora Machel accumulated approximately 30 tons, and the association continues 

to buy and collect from the clubs. 

 Associations in Mossurize were linked to SENWES by AgriFUTURO to establish a purchasing 

contract to buy all soybeans produced by the association. The associations agreed to supply 

100 tons of soybeans to SENWES at 13 Mts/kg at farm gate, and the buyer will provide sacks 

and transport. 

 

TABLE 8. AREA OF SOYBEAN CULTIVATED IN BEIRA CORRIDOR, APRIL – JUNE, FY13 

District/Province Number of Producers Soybean Performance 

Male Female Total Area planted 

(ha) 

Production (in 

tons) 

Volume of 

Sales (in tons) 

Value of sales 

in USD 

FOSC de Barué 3.565 856 4.421 1.380 828  502,6 280,769 

FOSC Mossurize 864 170 1.034 300 80   0 0 

FOSC Dombe/CKK 520 359 879 0 0 0 0 

Total 4.949 1.385 6.344 1.580 908 502.6 280,769 

        Source: AgriFUTURO, July 2013 

Nacala Corridor 

 A total of 10,350 tons of soybeans were sold for US$5,175,000. This activity involved various 

stakeholders in the soy chain but Rei do Agro and FEDAMOZA marketed soybean fields 

themselves.  

 The largest buyer, Abilio Antunes, bought 630 tons of soybeans from Rei de Agro, followed by 

Novos Horizontes, which purchased 300 tons from different producers located in the north of 

Zambezia Province. Both buyers are poultry companies and transform soybeans into animal 

feed.  

 The Lozane Farm and Africa Century purchased 25 and 65 tons respectively from producers 

beneficiaries of their programs. The product purchased by Lozane Farm is still in warehouses 

for cleaning/selection and subsequent resale, while the 65 tons will be directly processed as 

animal feed by Africa Century. 
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TABLE 9. SOYBEANS PERFORMANCE INDICATORS IN NACALA CORRIDOR DURING 

APRIL–JUNE, FY13 

District/Province Number of Producers Soybean Performance 

Male Female Total Area 

planted 

(ha) 

Production 

(in tons) 

Volume of 

Sales (in 

tons) 

Value of 

sales in USD 

FOSC from Alta Zambézia 6,270 3,960 10,230 11,022 20,941.8 9,720 4,860,300 

Lozane Farms 326 82 407 382,75 688.9 25* 12,500 

Rei de Agro N/A N/A N/A 930 1,674 630 315,000 

Africa Century 370 580 950 1,300 2,340 65* 32,500 

FEDAMOZA 94 67 161 470 846 N/A  

Total Zambezia Province 7,060 4,689 11,748 14,134.75 26,490.7 10,350 5,175,300 

 Source: AgriFUTURO, July 2013.  

 *Note: The volume of sales from Lozane Farms and Africa Century are not included in the total of the volumes because these 
quantities were not sold yet; 

 Lozane Farm established four demonstration plots of soybean, benefiting over 407 associated 

producers. Results were not satisfactory because of the poor germination of the used seed.  

3.2 GROUNDNUTS VALUE CHAIN 

Beira Corridor 

This value chain did not contribute in this value chain.    

Nacala Corridor  

This crop includes the contributions of MADAL and ACOF, both companies based in Zambezia 

Province.  

 The ACOF received assistance from AgriFUTURO to successfully apply for a loan of 

US$68,000 for commercialization, of which US$18,000 went to purchase approximately 30 

tons of groundnuts then sold to export markets.  

 Under the partnership MADAL/ADRA it was planned to buy 800 tons of groundnuts from 

associations working with ADRA in Maganja da Costa. Until the end of June MADAL 

purchased approximately 730 tons of groundnuts to be exported to PFARMS based in South 

Africa. From the total volumes of 600 tons, 240 tons were processed at the processing unit 

installed at MADAL in Quelimane (Zambezia Province). 

 

TABLE 10. GROUNDNUTS PERFORMANCE INDICATORS IN NACALA CORRIDOR 

DURING APRIL–JUNE, FY13 

District/Province 

Number of Producers Groundnuts Performance 

Male Female Total Area planted 
(ha) 

Production 
(in kg) 

Volume of 
Sales (in tons) 

Value of sales in 
USD 

MADAL/ADRA 1, 738 1, 893 3,631 2,259 1,355.4 730 525,000 

ACOF 214 107 321 200 120 30 21,000 

Total Zambezia Province 1,952 2,000 3,952 2,459 1,475.4 760 546,000 

 Source: AgriFUTURO, July 2013 
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3.3 SESAME VALUE CHAIN 

Beira Corridor  

Marketing has already started with SENWES as the main buyer. In the Dombe-Sussudenga District, 

the Cooperative-CKK sold 42 tons valued at US$ 48,635. The price varies from 25 to 45 Mts/kg. 

OLAM and Sunsmile (major buyers) have not yet made their purchases. Kuguta Kuchanda 

Cooperative’s 877 farmers expect to harvest nearly 250 tons, 

Nacala Corridor  

 MADAL invested approximately US$102,500 in sesame, exported to PFARMS in South Africa.  

 ACOF used part of its loan to purchase 150 tons of sesame. 

 Madal/ADRA: 123 tons sesame for export was bought to be sold to PFARMS based in South 

Africa.  

TABLE 11. SESAME PERFORMANCE INDICATORS IN NACALA CORRIDOR, APRIL-JUNE, 

FY13 

District/Province Number of Producers Sesame Performance 

Male Female Total Area 

planted 

(ha) 

Production 

(in tons) 

Volume 

of Sales 

(in tons) 

Value of 

sales in 

USD 

MADAL N/A N/A 561 568,5 739 123 185,000 

ACOF 92 13 105 92 119,6 150 230,000 

FEDAMOZA 15 6 21 60 78 N/A N/A 

Total 107 19 687 720.5 936.6 273 415,000 

 Source: AgriFUTURO, July 2013 

Note: Data of area, production and number of producers remain the same us the last quarter. 

3.4 PULSES VALUE CHAIN 

Beira Corridor 

No significant farmer interest among our client farmers in pulses in this area during the quarter. 
This is being actively worked on to change attitudes going forward. 

Nacala Corridor  

The major and important beans in this corridor are cowpeas and pigeon peas, but during this 

quarter it was not possible to assess data for this value chain.  

3.5 FRUITS AND NUTS HIGHLIGHTS 

Beira Corridor  

Banana 

In Manica Province, 90 producers from the associations of Agro-Pecuária Chiringazou (posto de 

Messica), Agro–Pecuária 7 de Abril Association, and Camponeses de Nhaumbe-Belas (posto de 

Vanduzi) are expected to produce approximately 110 ha bananas. 

Also in Manica, 10 producers from Kugarike Tangue Nhamo Association with irrigation systems 

and interest in producing bananas were identified in Mavonde. 

 Mango:  This quarter was not possible to monitor activities under this value chain. 

 Cashew: This corridor does not contribute under this value chain. 
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Nacala corridor 

Banana: 

 Activities with Matanuska:  AgriFUTURO, helping the big banana company Matanuska to 

exports its bananas to Europe. The project started the GlobalGap certification process training 

to 120 Matanuska workers. The training focus on definitions, benefits and responsibilities of 

Matanuska. The program will include all agricultural practices. Additional support is provided 

on standard operational procedures;  

 Activities with Jacaranda: The project help Jacaranda to identify the best fertilizer program, 

currently the company is waiting for the laboratory results. This company is already certified 

for GlobalGap and now the company can export to Europe and one of the buyers currently 

contacted is Fiffes Company (European company). Additional support  on standards 

procedures to get the soils and foliar samples was provided;  

 Activities with Enica: The projects provided the final report to Enica in terms of suitability for 

bananas, information that is important as for the decision for the location of the farm based on 

the soil type. Additional support was with business plan design for 100 hectares of bananas 

pilot farm, this information is very important for the economic decision; 

Cashew:   

 The major accomplishment on this value chain is related to implementation of “Quality 

Management System (QMS)” . During this quarter, the project supported the transfers and 

implementation of QMS procedures already developed at cashew processing enterprises and 

train all plant supervisors and managers on standards compliance. The major activities by 

company are: 

 Molocue Agro Processamento - Control the execution of corrective actions, 

based on written procedures; Process monitoring of EHS and biosecurity 

measures; As per QMS to prepare and execute Internal Audit Training – c 

 CONDOR NUTS - Implementation of Quality Management Internal Audit 

Training, and assist the company to prepare manuals of quality (e.g. best practices, 

crisis management, etc.); To assist them describe and control the execution of 

pending quality corrective actions, execution of quality audit.  

 Korosho (Chiúri - NPL), 2 Grupos de Fábricas Yunuss (Lumbo, and 

Angoche – NPL): provide the feedback on quality risk assessment and organize 

the HACCP team for quality implementation; Then start quality awareness 

meetings with all supervisors and workers. Revise quality documentation as 

requested by the management and advice way forward. 

 CAJÚ ILHA LUMBO, CAJÚ ILHA ANGOCHE: Quality awareness 

meetings with all workers on Quality and HACCP system; 

Mango: Nothing relevant on this corridor. 

 Pineapple 

 Farmers are interested in a local variety of pineapple (abacaxi) as a promising crop for income 

and food security in Zambezia Province. Demonstration plots in Nicoadala District are being 

supported by AgriFUTURO and World Vision. In addition, a manual of best practices for 

cultivation of pineapple has been shared with producers as well as the financial benefits. 

AgriFUTURO is recommending use of small-scale irrigation to increase the size and volume of 

pineapple production. 

 The project supported the pineapple cooperative (composed of three associations: Apronaz, 

Aprofruta and Englose) to sell 5,000 pineapple at 40 Mts/unit this quarter. 
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 ACOF (Olinda Fondo’s company) identified 5 ha to establish a commercial farm of local 

pineapple. 

 MD2 variety: AgriFUTURO facilitated design of two models of business plans for production of 

MD2 pineapple one for out-growers and other for large-scale commercial production; The 

project provided technical assistance to Multifrutas – a private enterprise producing MD2 

pineapple. 

 AgriFUTURO`S BDS Director visited a pineapple cooperative in Nicoadala district, which is 

interested in a small scale irrigation system to increase productivity from the 7,000 units/ha to 

32,000 units/ha or even up to 65.000 units/ha if the full range of agricultural practices are 

assiduously adhered to. With irrigation, this cooperative could produce off-season produce, 

giving it a huge price advantage. A modest level of investment required for installation of the 

irrigation system could be provided via commercial banks with which AgriFUTURO is working. 

AgriFUTURO will prepare a crop budget analysis and business plans to justify the introduction 

of this technology to smallholder pineapple production. 

3.6 ENABLING ENVIRONMENT (COMPONENT 1) HIGHLIGHTS 

IMPROVE THE ENABLING ENVIRONMENT FOR AGRIBUSINESS 

 Nothing relevant to be reported. 

DEVELOP A NATIONAL COMPETITIVENESS STRATEGY 

 Nothing relevant to be reported.  

DEVELOP A NATIONAL COMPETITIVENESS REFORM AGENDA 

 Dissemination of recommendations to key policy implementers for adoption via a workshop 

being organized for late June. Implementation of the key recommendations. Formation and/or 

strengthening of stakeholder associations, especially exporter associations, in both Beira and 

Nacala Corridors. 

 AgriFUTURO continues to support establishment of a fruit association in the northern region 

of Mozambique (FruitiNorte). This month, AgriFUTURO met with CEPAGRI in Nampula City 

to discuss the state of the submitted process for the creation of FruitiNorte, which was denied 

by the Nampula Governor. Recommended actions: Organize a meeting with future members 

of FrutiNorte to assess their motivation and invite those members on an exchange visit to 

demonstrate the benefits of such an association.
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4. PROJECT PERFORMANCE INDICATORS 

TABLE 12.  SUMMARY OF AGRIFUTURO PERFORMANCE INDICATORS ACTUAL VS. 

TARGETS, APRIL–JUNE, FY13 

Performance Indicator FY13 

Target FY13 Oct - Dec Jan–Mar April -June 

Private Investment Mobilized $20,051,000 $599,980 $2,958,413.80 $4,702,249 

New jobs Created 29,743 17,397 33,101 TBC 

Value of Targeted 

Exports 

International $45,111,000 $5,036,406 $1,108,406 $13,179,282 

Regional $2,540,000 $22,413 $0 $861,500 

Rural Households Benefitted 135,457 72,770 74,889 TBC 

Value of Incremental Sales $25,294,053 $408,251.49 $39,655 $4,408,964 

Firms and Producer Organizations Assisted  4,790 2,734 4,875 TBC 

Value of Agricultural and Rural Loans $3,239,616 $450,500 $217,744 $320,992 

Number of PPPs Established 4 1 1 1 

# of Hectares under Improved 

Technologies or Management Practices 
50,800 32,480 62,809 TBC 

# of Private Enterprises or Producer 

Organizations Applying New Technologies  
4,770 3,043 4,815 TBC 

# of Farmers and Others Who Have 

Applied New Technologies/Management 

Practices  

125,006 49,365 126,237 TBC 

Members of Legalized Cooperatives and 

Farmer Associations  
33,000 5,000 0 879 

# of Policies, Regulations, 

Administrative 

Procedures 

Analyzed 4 0 0 0 

Consultations 2 0 0 0 

Proposed 2 0 0 0 

Approved 2 0 0 0 

Implemented 4 0 0 0 

Source: AgriFUTURO, July 201.  
 
 

5. MAJOR IMPLEMENTATION ISSUES AND LESSON LEARNED 

5.1 MAJOR IMPLEMENTATION ISSUES 

 Turnover staff affected the project performance. The project laid off LTTAs  Lidia Pene 

(Administrative Assistant) and Estevão Fraqueza (M&E Assistant) in May 15, 2013, due to the 

restructuration of Zambezia operations; At the same period LTTA Sheila Come resigned in 

May;The project suffered a loss of a team member, Jeremias Aiuba - CLUSA LTTA and  field 

technician, passed away on April 5 position of, based in Nampula; 

5.2 LESSON LEARNED 

 

 

 

 

 

6. KEY ACTIVITIES PLANNED FOR NEXT QUARTER: 

Beira Corridor 

 Develop individual work plans. 

 Monitor the progress of the 2012/13 agricultural season and marketing outlook. 

 Recruitment of STTA consultants for business plan design. 

 

Nacala Corridor 
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 Follow up negotiation process between DOLE and MBFI with regard to the South African and 

international markets for MD2 pineapple. 

 Assess the feasibility of installing machines for cleaning, selection and oil extraction with some 

client FOSCs in the Nacala Corridor. 

 Conduct training to forums and associations of smallholder farmers on how to complete the 

registration books. 

 Condor Nuts: continue to work on record keeping and follow up on recommended quality 

control. 

 Follow up with World Vision regarding pineapple production within associations of Nicoadala 

District in Zambézia. 

 Monitor the progress of the 2012-13 agricultural season and marketing outlook.  

 Prepare the visit of the Southern Africa Trade Hub (SATH) in Gurué and Alto Molócuè. 

 Survey of training needs, identification of organizations (ASC's and FOSC's) to assess their 

needs and likely candidates for basic training in business management. 

 Organize field days in Manica Province. 

 Monitoring field visits. 

 Seek partnership with PRSP II project. 

 Link AgriFUTURO clients to FinAgro grants program for funding. 

 Link local pineapple producers to iDE to learn about possibilities for installing an irrigation 

scheme in Zambezia Province. 

 

7. EVENTS ORGANIZED WITH PROJECT SUPPORT: 

 Mozambique’s launch of the New Alliance for Food Security and Nutrition, April 

10-11, led by the Mozambican Government in partnership with USAID and JICA representing 

the G8 Countries. Approximately 150 participants attended from the government, the private 

sector, and the donor community including various development agencies. The alliance aims to 

share a vision focused on a prosperous and food secure rural economy, guided by appropriate 

policy commitments; discuss issues related to land, access to inputs, trade and finance; and 

learn how to create private sector partnerships. One of the outcomes of the workshop was a 

draft Action Plan, including a road map with the thematic areas discussed above. 

 

 The U.S. Ambassador, accompanied by the USAID mission director and relevant 

staff, visited AgriFUTURO beneficiaries in Zambézia Province including Madal in 

Quelimane, Agro-Pecuaria de Olinda Fondo (ACOF) and Mozambique Bio Fuel Industries Ltd 

(MBFI) in Mocuba, Export Marketing (tea estate) in Gurue, Rei Agro, and the Nossara women’s 

association in Ruace (Gurue District). After the ambassador’s visit, Nossara was awarded a 

US$5,810 grant from the U.S Embassy through the Small Grants Program to purchase 

equipment for processing soy sub-products into nutritious food. This cooperative of 12 

women processes and commercializes soybean sub-products, which are sold locally. The 

cooperative receives assistance from AgriFUTURO to expand access to finance and markets. 

 Rob Turner and Lorraine Hartman from USAID's Southern African Trade Hub (SATH), 

accompanied by AgriFUTURO technical staff, visited smallholders and commercial soybean 

producers to identify areas of collaboration. SATH's representatives visited Rei do Agro, 

Nossara Association (in Gurué), CAPEME Cooperative and African Century (both in Lioma, 

Gurue District) and Lozane Farm in Alto Molocue District. SATH will study prospects for 

intervention and communicate its final decision to beneficiaries. 

 AgriFUTURO participated in an Agribusiness Forum in Chimoio organized by the 

Initiative for Community Land (ITC), attended by the government, donors, private 

sector and civil society. A frequently voiced concern was low capacity of local entrepreneurs 

to meet requirements of financial institutions, meaning assistance and investment always goes 

to the same entrepreneurs who can meet these requirements. All agreed that opportunities 

need to be expanded to support those who have less ability to prepare proposals/business 
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plans. 

 AgriFUTURO attended the launch of the FinAgro grant program for agribusiness in 

Quelimane City. Jointly funded by the U.S. Government/USAID and the Government of 

Mozambique, the program has been administrated by TNS in partnership with the 

Development Agency of the Zambezi Valley. AgriFUTURO will provide technical inputs on the 

revision of the proposal. This program will benefit Mozambican entrepreneurs by increasing 

value chain competitiveness of the private sector producing cash crops and staple commodities 

in Beira and Nacala Corridors and the Zambezi Valley. 

 Inauguration of the UNILURIO laboratory on June 29 with the special participation of 

the U.S. Ambassador. After this event the BDS Director visited the laboratory to confirm the 

completion of building and verify it was ready for equipment installation. 

 AgriFUTURO participated in the launch of the second phase of the "Programa de 

Relançamento do Sector Privado (PRSP II)" in Quelimane City, a Mozambican government 

initiative funded by the Italian government to promote agribusiness in Sofala, Manica, and 

Zambezia Provinces. It focuses on increasing production and productivity of high-value crops. 

PRSP II will work with lines of finance from three banks including BCI, MilenniumBim and 

Mozabanco with annual interest rates ranging from 10% to 20%. AgriFUTURO will be 

providing technical review of the proposal and potential candidates. 

 Abt Associates: Linking Agriculture with Nutrition workshop on June 12, held at the 

Avenida Hotel in Maputo, was presided over by Ms. Marcela Libombo of the Government of 

Mozambique's SETSAN program and enjoyed high-level presentations by guests from the 

United States, Guatemala, Mozambique, Tanzania and Malawi. Featured speakers included Abt’s 

Dr. Kenneth Hoadley, former President of the Pan-American School of Agriculture, and Abt’s 

Dr. Omar Dary, an internationally recognized expert on nutrition. Principal objectives were: 1) 

to summarize current global approaches and information on promoting the link between 

human nutrition and health in agriculture and economic growth project 2) to present chronic 

malnutrition reduction and health improvement advances and project in Mozambique to 

colleagues in the agriculture and poverty reduction fields and 3) to stimulate interaction and 

dialog between colleagues working on agriculture and income generation projects and those 

implementing nutrition and health initiatives. In her summary remarks, Ms. Libombo expressed 

considerable satisfaction with the results of the workshop and pledged prompt follow-up. 

AgriFUTURO recently learned she disseminated information from this event on how to 

determine strategies for agriculture that optimize nutrition. The workshop had 57 attendees, 

including four from USAID (Michael Jordan, John McMahon, Elsa Mapilele and the staff nutrition 

specialist, Juno Lawrence), officials from Mozambique's government, other country 

representatives, donors, and several projects working in agriculture or nutrition. 

 Workshop hosted by Beira Agriculture Growth Corridor (BAGC), a partnership 

between government, private investors, donor agencies, and regional organizations to boost 

agriculture productivity. Launched in 2010, it promotes increased investments in commercial 

agriculture and agribusiness within the Beira Corridor (Tete, Sofala and Manica provinces). This 

month BAGC funded a workshop in Chimoio City on June 19, at Castelo Branco Hotel. The 

AgriFUTURO team in Chimoio participated in the workshop which had 35 participants 

including several government representatives, NGO's, and private sector employees. The main 

objectives of the workshop were: 1) create a permanent platform to increase interaction 

within the seed sector and learn more about interventions in this area; 2) improve 

coordination of different interventions and strengthen those that will guarantee better seed 

quality, availability and access; 3) contribute ideas to improve the supervision and monitoring of 

the field of seeds; and 4) share progress and lesson learned from different investments funded 

by BAGC. 

 

 Regional chapter launch of Southern African Agriculture Development 
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Partnership Platform: The launch of the Mozambican Southern African Agriculture 

Development Partnership Platform (SADDPP) on May 21, 2013 in Maputo City brought 

together the country's agribusiness players and government agencies and facilitated 

deliberations on partnerships that can increase investment in the sector. The SADDP was 

originally formed in 2012 under the Removing the Barriers in Agriculture Programme and is 

funded by USAID. This multi-stakeholder partnership platform for the private sector, 

government, farmers' associations, donors, development finance institutions and civil society 

seeks to unblock investment and trade constraints in the agriculture sector. A series of 

workshops have solicited in-depth inputs and are developing projects amongst key 

stakeholders in three working groups, namely Regional Market Integration, Alternative Funding 

Streams and Capacity Building. On June 20, participants—including AgriFUTURO, which is 

supporting the initiative—attended the regional SAADDP launch in Chimoio City, led by the 

NEPAD Business Foundation (NBF), which will serve the entire Beira Corridor. This meeting 

resulted in the creation of four thematic groups, markets, finance, infrastructure and land, and 

a group to chart the process to remove barriers and challenges in a programmatic way in each 

area; 

 Irrigation initiatives in discussion: AgriFUTURO supported the 3rd Agribusiness Working 

Group meeting on April 17 to discuss the model of micro-irrigation technologies. The 

“Elephant Pepper Project,” supported by iDE was presented. Thirteen different organizations 

were represented.  

 AgriFUTURO continues to support field days: These field days are contributing to the 

dissemination of new technologies, with focus on learning by doing new agricultural, 

production technologies, experience sharing among various session participants facing similar 

challenges when addressing crop production. This quarter, one field day was organized in the 

Barué District with a participation of approximately 190 invitees, including partners from 

(IIAM, DPA, and ADEM) and farmers from the area. 

 Monitoring & Evaluation Training: AgriFUTURO organized a Monitoring & Evaluation 

Training (M&E) June 17-19 to improve and harmonize understanding of project indicators and 

hash out challenges faced when reporting to USAID. The training included one new M&E 

assistant from Zambezia/Gurue, one M&E assistant from Nampula and one M&E assistant and 

the Finance Specialist from Manica. The team received additional inputs from Lidia Calvo, the 

M&E Specialist from the ATB Office at USAID/Mozambique. All agreed that from now on 

AgriFUTURO will: 1) Continue to use quarterly inventories when reporting project indicators, 

such as members of associations, jobs generated, households benefitted and enterprises that 

continue, are new or have stopped receiving assistance, and 2) Adjust the new numbers for the 

indicators in the Q1 and Q2 tables and make them comparable with indicators for Q3. Thus, 

this Q3 report will also include data for quarters Q1 and Q2 with all the indicators 

harmonized. 

8. GENDER IMPACT ACTIVITIES  

 AgriFUTURO gender assessment aims to determine how the project has met USAID’s 

goals for gender equity and enhanced opportunities for women in agribusiness. The assessment 

by gender consultant company Embondeira is led by Inez Hackenburg, a resident of 

Mozambique, and two Mozambican consultants. The key objective is to understand how 

project interventions can incorporate more female participation in agribusiness and market-

oriented activities. A secondary objective is to propose a strategy for increased gender equality 

in the overall AgriFUTURO Program. The consultants have met with the management of 

AgriFUTURO to coordinate efforts and received additional inputs from project field 

coordinators from the provinces of Nampula, Chimoio and Zambezia to help plan field trips; 

 The launch of the new Women’s Agribusiness in sub-Saharan Africa Alliance (WASAA) 

took place in Maputo on June 20. AgriFUTURO helped to prepare the multi-nation initiative 

which currently encompasses12 countries. Its objective, to foster the position of women in the 
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agribusiness sector, is closely aligned with USAID's own gender initiative. The "godmother" of 

this program is Mozambique’s former first lady Graça Machel, whose desire to establish such a 

group has been achieved by "her sisters." They seek to enfranchise women in agribusiness 

through the dissemination of information, the promotion of women's initiatives in the 

agriculture sector, the promotion of investment in agro-processing, and the financing of 

women's efforts in the sector. Funding for the association is largely local but is also received 

from entities like the Alliance for a Green Revolution in Africa (AGRA) and other donors. 

Inaugural statements made clear, however, that WASAA is an African entity, founded by 

African women, and guided by African leadership. Present at the inaugural event were 

representatives from the Government of Mozambique and from South Africa, Malawi, Kenya 

and Zambia, who spoke about their own national chapters. In addition, many women leaders 

from Mozambique's private society attended. Ms. Judite Macuacua of WISSA, a Nacala 

Corridor agribusiness sponsored by AgriFUTURO, was a key speaker and presenter. 

AgriFUTURO paid for the banners and displays and brought Ms. Macuacua to speak before the 

assembled group. Project staffers Anabela Mabota, Eulalia Ouchim and Miranda Come also 

attended. 

9. ADMINISTRATIVE UPDATE 

Departures of LTTA 

 The project laid off LTTAs Liria Pene (Administrative Assistant) and Estevão Fraqueza (M&E 

Assistant) in May 15, 2013, due to the restructuration of Zambezia operations. 

 LTTA Sheila Come resigned in May. 

 The project suffered a loss of a team member, Jeremias Aiuba, a field technician based in 

Nampula who passed away April 5 in Cabo Delgado.  

New Recruitment and New Status of LTTAs  

 As part of the project restructuring, in April, Octavio Machado and Mario Santos were 

relocated to Finance Specialists positions. These staff members will be responsible for the 

identification of potential beneficiaries of the new financing program (AgroCredito). 

 Abel Lisboa in Nacala Corridor was apponted as Nampula office coordinator starting up in 

May. 

 Stefano Gasparine in the Nacala Corridor was appointed as Zambezia office coordinator; 

 The project will be hiring one M&E person and one field technicians for Gurué;  ; 

 The project is will be hiring one field technician in Nampula to replace Jeremias Aiuba. 

Status of requests to USAID 

 COTR approved travel for project staff Randy Fleming and Simão Tembe to the South Africa 

border on 3th June 2013 to stamp Randolph’s passport. 

 COTR awarded approval of international travel for UNILURIO employees Fatima Jamal Ismael 

and Harith Omar Morgadinho Farooq to St. Louis, US May 23-June 2, 2013. to participate in 

the NAFSA Annual Conference. 

 Success story of WISSA was also approved by COTR. Four success stories are still pending 

COR approval: the request was submitted in November 2012. 

 Request of salary approval was submitted to USAID for LTTA Carolina Reynoso to fill the 

position of Senior Operations Manager for CLUSA, who will be based in Nampula. 

 Request was submitted to the CO to purchase a vehicle for the fruit fly program; 
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 Separate Maintenance Allowance for James LaFleur was approved in May by the CO. Separate 

Maintenance Allowance for Randolph Fleming is pending CO approval. It was submitted in 

March, 2013; 

 International travel to Zimbabwe was approved by COR for Randolph Fleming, Sergio Ye and 

Abel Lisboa from AgriFUTURO between April 8-12. The visit aimed to gain experience from 

observing smallholder banana operations fostered by Zim-AIED Project; 

 

Other administration 

 Performance appraisals were conducted during this period; annual salary increases will be 

made, and possible promotions and bonus may be awarded to the eligible staff. 

 Abt Associates’ Patricia Costa represented the project in the Feed the Future Gender Global 

Learning & Evidence Exchange (Gender GLEE) in Washington, DC. May 22-24. The outcome of 

this event was been considered in the SoW for Gender Assessment. 

 As part of the restructuring and reorganization of the ongoing project, the office that had been 

operating in Quelimane City since May 2012 was transferred to Gurué District. 

 COR approved the two project videos produced (Institutional and Operational); It is expected 

that the videos be released to the local media in next quarter;  
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ANNEX A: PERFORMANCE INDICATORS  

TABLE 12. FY2013 PERFORMANCE INDICATOR TABLE (TO BE SEND LATER) 

INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

Private Investment Mobilized (US$) 

   New   $599,980 $2,958,413.80 $1,143,855 $4,702,249 $20,051,000 23% 

Most of the investments were from local 

private sector into construction of 

infrastructure (warehouse, construction of the 

roof of the warehouse), purchase of assets such 

as truck, purchase of chemicals, and working 

capital use during the commercialization on 
payment of jobs generated during the 

harvesting and threshing process.  

New Jobs Created 

Total Full time equivalents 27,325 28,603 30,250 31,825 31,825 29,743 107% 

The number for jobs created this quarter is 

across value chains and 1.575 new Fte. The 

major contributor is the cashew value chain 

followed by bananas.  

Male & Female New 11,212 1,278 1,647 1,575 4,500 2,418 186% 

For the upcoming quarters we shall expect 

more jobs from banana value chain: The 

perspectives of Jacaranda don’t expect to 

increase their number of jobs because they 

aren’t opening new areas, while Matanuska will 

probably increase because they want to start to 

open new areas. 

Note: There is a discussion in progress related 

to the methodology use to collect this  

indicator. Which means that there will be a 

discrepancy or difference on last figures to be 

agreed in the near future.    

Male & Female Contin.           16,113           27,325               28,603             30,250            27,325  27,325 100%   

Male           18,286  
         18,472               19,278  

20,332           20,332  20,137 101% 
  

New 6,001 
186 806 

1,054 2,046 1,851 111% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

Continuing 12,285 
18,286 18,472 

19,278 18,286 18,286 100% 
  

Female 9,039 
10,131 10,972 

11,493 11,493 96,606 12% 
  

New 5,211 
1,092 841 

521 2,454 567 433% 
  

Continuing 3,828 
9,039 10,131 

10,972 9,039 9,039 100% 
  

Value of targeted exports (US$) 

International Exports 

   Soybean   

$0 $0 $0 

$0 

$0 $0  Even though these crops are targeted for local 

markets, especially poultry feeding industry, 

some of the crops are being exported 

informally to Malawian markets, but the project 

has no track of this type of trade. 

   Sesame   $700,200 $0 $0 $700,200 $5,278,000 13% 
Groundnuts and sesame exports are still to 

come.  

   Groundnut   $325,000 $0 $0 $325,000 $742,950 44% 

 The project assisted in the identification of 

new market with the South Africa Groundnuts 

company. And exports will be starting next 

quarter. 

   Banana   $0 $0 $6,897,403 $6,897,403 $30,319,703 23% 

At the moment two bananas 

producers/company are exporting, Matanuska 

and Jacaranda. Therefore, the value of exports 

of bananas reflects the contribution of these 

two. The project will not meet the target by 

the reason mentioned in previews reports. But 

is worth to mention that in the two previews 
quarters the banana VC was not working for 

the Project, therefore was not possible to have 

the data collected.  

   Mango   $0 $0 $0 $0 $89,692 0%   

   Pigeon peas   $0 $0 $0 $0 $90,675 0% 
These are new value chains adopted in FY2012 

but the project has not been observing any 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Cow peas   $0 $0 $0 $0 $0 $0 
international exports.  

   Butter Beans    $0 $0 $0 $0 $72,540 0% 

   Cashews   $4,011,206 $1,108,406 $6,281,879 $11,401,491 $8,517,883 134% 

Most of the cashew exports occur during the 

third quarter of the FY. These are figures from 

the seven factories that Agriculture was 

supporting namely: IPCCM, MAP Condor, 

CAJÚ ILHA, CAJÚ ILHA ANGOCHE, 

KOROCHO. With this quarter, the indicator 

target for FYB13 was met by 134%. 

TOTAL    $5,036,406 $1,108,406 $13,179,282 $19,324,094 $45,111,000 43% 
  

Regional  Exports 

   Soy Bean   $0 $0 $0 $0 $0 
 

 Even though these crops are targeted for local 

markets, especially poultry feeding industry, 

some of the crops are being exported 

informally to Malawian markets, but the project 

has no track of this type of trade. 

   Sesame   $0 $0 $185,000 $0 $150,000 0%   

   Groundnut   $22,413 $0 $525,000 $22,413 $1,224,920 2%   

   Banana   $0 $0 $62,500 $0 $500,000 0% 
Bananas were exported by Agriza and Ausmoz 

company to Zambia. 

   Mango   $0 $0 $89,000 $0 $296,768 0% 

EAM – private company reported that they 

exported 89 tons of mangoes to South Africa; 

   Pigeon peas   $0 $0 $0 $0 $204,750 0% 

These are new value chains adopted in FY2012 

but the project has not been observing any 

international exports. 

   Cow Peas   $0 $0 $0 $0 $0 
 

   Butter Beans   $0 $0 $0 $0 $163,800 0% 

   Cashews   $0 $0 $0 $0 $0 
 

 No exports of cashew nut went to regional 

markets. 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

TOTAL    $22,413 $0 $861,500 $883,913 $2,540,000 35% 

 The project expects to meet the target in 

upcoming quarter with the domestic trade 

starting to slowdown.  

Volume of targeted exports (in Tons) 

International Exports 

   Soybean   0 0 0 0 0 0%   

   Sesame   318 0 123 441 4,590 10% 
  

   Groundnut   200 0 0 200 413 48% 
  

   Banana   0 0 10,056,168 10,056,168 71,365 14091% 

The volumes of bananas sales went to Fiffes in 

the case of Jacaranda, and to Middle East 

Market (Charbarkley) in the case of Matanuska. 

   Mango   0 - 0 - 104 0% 
  

   Pigeon peas   0 0 0 0 91 0% 
  

   Cow peas   0 0 0 0 0 
 

  

  Butter  Beans   0 0 0 0 54 0%   

   Cashews   495 138.85 780,357 780,991 851 91773%   

Regional  Exports 

   Soybean   0 0 0 0 0 0 
  

   Sesame   0 0 123 123 150 82%   

   Groundnut   10 0 730 740 941 79%   

   Banana   0 0 78 78 370 21%   

   Mango   0 0 89 89 330 27%   
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Pigeon peas   0 0 0 0 205 0%   

   Cow peas   0 0 0 0 0 0   

   butter Beans   0 0 0 0 121 0%   

   Cashews   0 0 0 0 0 0 

 
# of rural HH benefitting directly from USG interventions 

   Total RRHHs benefited (FY 

2010-2013) 
132,326 72,770 74,889 75,540 75,540 135,457 56% 

 Note: There is a discussion in progress related 

to the methodology use to collect this  

indicator. Which means that there will be a 

discrepancy or difference on last figures to be 

agreed in the near future. 

Last quarter we use a inventories to calculate 
the figures for Q1 and Q2 together and the 

total resported for the PIR was  (total : 90,195 

meaning that we had 48,753 women and 41.440 

men).  

 

Using the old methodology of reporting new 

and continuing: at the moment (Q3) the project 

assisted 651 new HH and in total for FY13 

7.196 HH were assisted.  

 

   Male & Female New 63,982 4,426 2,119 651 7,196 3,131 230%   

   Male & Female Contin. 
68,344 68,344 72,770 74,889 68,344 132,326 52% 

  

   Male Total 
63,960 44,934 46,393 46,828 46,828 66,306 71% 

  

     New 
22,371 3,345 1,459 435 5,239 2,346 223% 

  

     Continuing 
41,589 41,589 44,934 46,393 41,589 63,960 65% 

  

   Female Total 
68,366 27,836 28,496 28,712 28,712 69,151 42% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

    New 
41,611 1,081 660 216 1,957 785 249% 

  

     Continuing 
26,755 26,755 27,836 28,496 26,755 68,366 39% 

  

Value of sales (collected at farm level) (US$) 

   Soybean 
 

$92,530 0 $2,757,081 $2,849,610 $8,825,926 32% 

 Sales of soybeans are still taking place, which 

means that next quarter we shall expect an 

increase on the value of sales. 

   Sesame 
 

$8,300 0 $1,001,231 $1,009,531 $2,925,083 35% 

 Sales of sesame not much is expect but small 

quantities are still being traded, which means 

that next quarter we shall expect a small 

increase on the value of sales 

   Groundnut 
 

$15,367 0 $425,792 $441,159 $2,343,044 19% 
Not sure yet what is happening on this 
marketing. 

   Cashew 
 

$285,483 $39,655 
Still missing the 

data 
$325,138 $10,043,000 3% 

 The official launch of the marketing season of 

cashew nuts 2013/2014 will start in October 

2013 and had its terminus in February 2014. 

Therefore, the major contribution to this 

indicator will be counted inn next FY14. 

   Mango 
 

0 0 $35,000 $35,000 $52,500 67%   

   Pineapple dom. 
 

$6,034 $0 $0 $6,034 $0 $0   

   Banana 
 

$0 $0 $58,400 $58,400 $156,000 37%   

   Pigeon Peas   $248.27 0 $0 $248 $255,250 0%   

   Cow peas   $289.65 0 $73,054 $73,344 $437,450 17% 
  

  Butter Beans   $0.00 0 $58,407 $58,407 $255,800 23% 
  

TOTAL    $408,251.49 $39,655 $4,408,964 $4,856,871 $25,294,053 19% 
  

Volume of sales (collected at farm level) (in Tons) 



USAID AgriFUTURO Quarterly Report, April-June 2013 

 

27 
 

INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Soybean   142 0 6,398 6,540 11,624 56%   

   Sesame   8 0 623 631 2,817 22%   

   Groundnut   15 0 581 596 1,990 30%   

   Cashew   686 115 0 801 19,725 4%   

   Mango   0 0 70 70 368 19%   

   Pineapple dom.   1 0 0 1 0 
 

  

   Banana   0 0 146 146 240 61%   

   Pigeon peas   1 0 35 36 620 6%   

   Cow peas   1 0 114 115 903 13%   

  Butter Beans   0 0 51 51 552 9%   

# of enterprises receiving business development services 

Total # of enterprises             4,721  4,859 4,875 4,875 4,875             4,790  102% 
 This indicator has also the same problem as 

jobs, HH, etc.. 

   EF Total (new & cont.)                442  442 446 446 446 454 98% 

     New                100  0 4 0 4 12 33% 

     Continuing                342               442  442 446 442 442 100% 

   FA (FA w/i FOSC) Total (new 
& cont.) 

            4,251  4,384 4,395 4,395 4,395 4303 102% 

    New             1,666  133 11 0 144 52 277% 

     Continuing             2,585  4,251 4,384 4,395 4,251 4,251 100% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Processors Total (new & 

cont.) 
12 13 13 13 13 14 93% 

    New 6 1 0 0 1 2 50% 

     Continuing 6 12 13 13 12 12 100% 

   Input suppliers Total (new & 

cont.) 
16 20 21 21 21 19 111% 

   New 11 4 1 0 5 3 167% 

     Continuing 5 16 20 21 16 16 100% 

Value Agricultural loans    

Total Value Agricultural 

loans 
  $450,500  $217,744  $320,992  $989,236  $3,239,616 31% 

 With the new AgroCredito initiative this 

target will be met next quarter. However, is 
worth to mention that women still do not get 

financing in either mechanisms (Not backed by 

DCA and   Backed by DCA). 

   Backed by DCA   $21,241  $76,695  $78,635  $176,571  $1,393,552 13%   

     Male loan recipient   $19,241  $75,501  $78,635  $173,377  $996,449 17%   

     Female loan recipient   $2,000  $1,194  $0  $3,194  $397,103 1%   

   Not backed by DCA   $429,259  $141,049  $242,357  $570,308  $1,846,064 31%   

     Male loan recipient   $420,672  $129,789  $242,357  $792,818  $1,240,066 64% 
  

     Female loan recipient   $8,587  $11,260  $0  $19,847  $605,998 3% 

  

# of public-private partnerships formed as a result of AgriFUTURO assistance 

   Total PPPs (excluding 

public) 
  

1 1 1 3 4 75% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   ASC   
0 0 0 0 1 0% 

  

   FOSC   
1 0 0 1 0 #DIV/0! 

  

   GDA w/Private Co   
0 0 0 0 0 #DIV/0! 

  

   Financial: DCA   
0 0 0 0 1 0% 

  

   Financial: non-DCA   
0 1 1 2 2 100% 

  

   Public Org   
0 0 0 0 3 0% 

  

# of hectares under improved technologies or management practices as a result of USG assistance 

Total # of ha improve. Seeds (new 

& cont.) 
44,382 54,771 62,809 63,351 63,351 29,826 212% 

 This indicator has also the same problem as 

jobs, HH, etc.. 

Male & female new           25,262           10,389                 8,038  542           18,969  6,468 293% 
  

Male & female Contin.           19,120  44,382 54,771 62,809 44,382 44,382 100% 
  

   Male Total           31,221  38,434 44,043 44,400           44,400  35,565 125% 
  

    New           18,237             7,213  5,609 357           13,179  4,344 303% 
  

     Continuing           12,984  31,221 38,434 44,043           31,221  31,221 100% 
  

   Female Total           13,161  16,337 18,766 18,951           18,951  15,285 124% 
  

    New             7,025             3,176  2,429 185             5,790  2,124 273% 
  

     Continuing             6,136  13,161 16,337 18,766 13,161 13,161 100% 
  

Total # of ha mechanization (new 

& cont.) 
9,172 11,832 19,869 19,989 19,869 6,302 315% 

  

Male and female new             4,870             2,660                 8,038  120           10,697  1,746 613% 
  

Male & female Contin. 4,302 9,172 11,832 19,869 9,172 9,172 100% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Male Total             6,884  9,300 14,909 15,029           14,909  8,197 182% 
  

   New             3,963  2416 5,609 120             8,025  1,313 611% 
  

    Continuing             2,921  6,884 9,300 14,909             6,884  6,884 100% 
  

   Female Total             2,288  2,532 4,960 4,960 4,960 2,721 182% 
  

    New                907  244                2,429  0             2,672  433 617% 
  

     Continuing             1,381  2,288                2,532  4,960 2,288 2,288 100% 
  

Total # of ha using inoculants 3,466 4,527 12,565 12,565 12,565 2,912 431% 
  

Male and female new 1,261 1,061 8,038 - 9,099 495 1838% 
  

Male & female Contin. 2,205 3,466 4,527 12,565 3,466 3,466 100% 
  

   Male Total 2,659 3,570 9,179 9,179 9,179 3,065 299% 
  

     New 1,114 911 5,609 0 6,520 406 1606% 
  

     Continuing 1,545 2,659 3,570 9,179 2,659 2,659 100% 
  

   Female Total 807 957 3,386 3,386 3,386 896 378% 
  

    New 147 150 2,429 0 2,579 89 2897% 
  

     Continuing 660 807 957 3,386 807 807 100% 
  

Total # of ha with one or more 

technology/mgmt. practice 
44,382 54,771 62,809 63,351 63,351 50,800 125% 

  

Male and female new 25,262 10,389 8,038 542 18,969 6,468 293% 
  

Male and female cont. 19,120 44,382 54,771 62,809 44,382 44,382 100% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Male Total 31,221 38,434 44,043 44,400 44,400 35,565 125% 
  

     New 18,237 7,213 5,609 357 13,179 4,344 303% 
  

     Continuing 12,984 31,221 38,434 44,043 31,221 31,221 100% 
  

   Female Total 13,161 16,337 18,766 18,951 18,951 15,285 124% 
  

     New 7,025 3,176 2,429 185 5,790 2,124 273% 
  

     Continuing 6,136 13,161 16,337 18,766 13,161 13,161 100% 
  

# of private enterprises and producers organizations that applied new technologies or management practices  

Total # organizations             4,694  4,799 4,815 4,840 4,840 4,770 101%  This indicator has also the same problem as 

jobs, HH, etc.. 

   EF Total (new & cont.)                420  440 444 450 450 438 103% 

  

     New                  78  20 4 6 30 18 167% 
  

     Continuing                342               420  440 444 420 420 100% 
  

   FA (FA w/i FOSC) Total (new 

& cont.) 
4,251 4,333 4,345 4,364 4,364 4,303 101% 

  

  New             1,666  82 12 19 113 52 217% 
  

     Continuing             2,585  4,251 4,333 4,345 4,251 4,251 100% 
  

   Processors Total (new & 

cont.) 
7 8 8 8 8 10 80% 

  

     New                    1  1 0 0 1 3 33% 
  

     Continuing                    6  7 8 8 7 7 100% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   Input suppliers Total (new & 

cont.) 
16 18 18 18 18 19 95% 

  

     New                  11  2 0 0 2 3 67%   

     Continuing                    5  16 18 18 16 16 100% 
  

# of farmers and others who have applied new technologies or management practices as a result of USG assistance 

   Total applying tech. (new 

& cont.) 
115,178 121,341 126,237 126,842 126,842 125,006 101% 

 This indicator has also the same problem as 

jobs, HH, etc.. 

Male and female new 71,976 6,163 4,896 605 11,664 9,828 119% 
  

Male and female cont. 43,202 115,178 121,341 126,237 115,178 115,178 100% 
  

   Male Total 72,936 78,070 81,236 81,585 81,585 79,473 103% 
  

   New 43,424 5,134 3,166 349 8,649 6,537 132% 
  

     Continuing 29,512 72,936 78,070 81,236 72,936 72,936 100% 
  

   Female Total 42,242 43,271 45,001 45,257 45,257 45,533 99% 
  

     New 28,552 1,029 1,730 256 3,015 3,291 92% 
  

     Continuing 13,690 42,242 43,271 45,001 42,242 42,242 100% 
  

# of members of cooperatives and farmers associations (Feed the Future definition) 

   Total Male & Female 
 

5,263 1,075 6,334 12,672 99,000 13% 
  

   # Males  
 

4,322 676 4,949 9,947 60,500 16% 
  

   # Females  
 

941 399 1,385 2,725 38,500 7% 
  

# of members of legalized cooperatives and farmers associations (ATB definition) 

   Total Male & Female   5,263 0 879 6,142 33,000 19% 
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INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  April-June 

TOTAL 

FY2013 

Targets 

FY2013 

% Target to 

Date  

FY 13 Explanation 

   # Males    4,322 0 520 4,842 21,000 23% 
  

   # Females    941 0 359 1,300 12,000 11% 
  

Number of policies, regulations, administrative procedures: 

Analyzed   0 0 
0 

0 4 0% 
  

Presented consult.   0 0 
0 

0 4 0% 

Presented enactment   0 0 
0 

0 2 0% 

Approved   0 0 
0 

0 2 0% 

Implem. begun   0 0 
0 

0 4 0% 

Gross margins per hectare for emerging farmer crops 

Soybeans  
N/A 

   
$560 0% 

  

Groundnuts  
N/A 

   
$440 0% 

  

Sesame  
N/A 

   
$195 0% 

  

Source: AgriFUTURO, July 2013.  
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ANNEX B: POLICY TABLE (EXCEL FILE) 

TABLE 13. POLICY TABLE, FY2013  
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ANNEX C: TABLES SHOWING STATUS OF GRANTS 

TABLE 14. GRANTS PERFORMANCE TABLE, APRIL TO JUNE, FY13 

            Source: AgriFUTURO, July 2013.  

 

Grantee Type of grant ITEM GRANT Amount Status Corredor 

IKURU Seed Capital Office and warehouse 

construction 

$68,225 Construction is in progress with 

some delays from the constructor. 

The constructor complained about 

lack of material in Nampula city. 

At the moment of this report the 

walls were completed until the 

middle of the building. 

Nacala 

CORREDOR 

AGRO/GrainPro 

Discretionary 

Grant 

Storage units for grains $10,000.00 The storage units were delievered 

to the beneficiary in February 

2013. 

Nacala 

UNILURIO Seed Capital Laboratory 

Construction 

$ 100,000.00  

 

Construction in progress 
Nacala 

GRAMITER Discretionary 

Grant 

Equipment to calibrate & 

clean grains 

$10,000.00 Beneficiary received the 

equipment on September 9/2012 

and still waiting for electricity for 

the installation  

Nacala 

SEMENTES  

NZARA 

YAPERA 

ASC 

Planters   JD 1010 

2ROW 

$16,500.00  Delivered on January 2013  

Tractor JD 5303 $6,950.00  Delivered on January 2013  

Seed Cleaner $34,704.30 Seed cleaner paid for and grantee 

has been advised to apply to CPI 

for clearance of importation. 

Supplier to comfirm date of 

delivery shortly. 

 

Warehouse 

construction 

$39,354.27  Construction in progress.Last 

payment will be made at the end 

of April and is going to be use to 

terminate the building.  

Beira 

Total $93,304.27   

ISPM Seed Capital Laboratory Equipment $100,000.00 The equipment arrived in Beira on 

the 3rd of February and ISPM is 
traying to get examption of the 

duties, the process has been 

submited to the Chimoio local 

Government and now is waiting 

for approval    

Beira 

NJERENJE 

Seed Capital Boom- sprayer $6,405.69  Delivered on August 2012 

Beira 

 Planter $22,242.00  Delivered  on August 2012 

 Accessories   3 Tyne 

Ripper,  Vicon 

Spreader,  Disc Ceaser 

Harrow 

$12,840.00  Paid not delivered, waiting for 

shipment 

 Tractor $37,769.38  Delivered  on August 2012 

 Total $79,257.07   

EVRETZ Seed Capital Maize Milling Plant $59,039.12  The delivery of the equipment still 

pending with the supplier  

Beira  Soya Extruder $10,000.00  Waiting for shipment 

 Shed Construction $16,000.00  Waiting for delivery  

 Total $85,039.12   

WISSA   $7,405 waiting for provider to build the 

canteen 
Nacala 

HORFIPEC   $3,674 Was paid to the supplier, pending 

the instalation of the system of 

irrigation 

Nacala 

DENGO Seed Capital Construction (roof and 

paint) 

$50,000.00 Wainting for grantee to finalize the 

warehouse.  
Beira 
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ANNEX D: SUCCESS STORY 

 


